Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 October 2026
Team ID	SWTID-2026-8115
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup & Rules	USN-1	As an admin, I want to define incident categories and keywords so that the flow has routing rules.	2	High	Alajangi Trishanku
Sprint-1	Project Setup & Rules	USN-2	As an admin, I want to configure the ServiceNow Developer Instance.	1	High	DS Shreyas
Sprint-1	Core Flow Logic	USN-3	As an admin, I want to create trigger conditions for when a new incident is created.	3	High	Shreyans Ranka K
Sprint-1	Core Flow Logic	USN-4	As a developer, I want to	5	High	K Mithul Kivesera

			build conditional routing branches based on keywords.			
Sprint-1	Core Flow Logic	USN-5	As a QA, I want to test the core routing logic to ensure tickets go to the correct group.	3	Medium	J Joses Ethen Lourdes
Sprint-2	Automated Actions	USN-6	As a developer, I want the flow to update the Assignment Group automatically.	3	High	Alajangi Trishanku
Sprint-2	Automated Actions	USN-7	As a developer, I want the flow to set Priority and Urgency automatically.	2	Medium	DS Shreyas
Sprint-2	Notifications & Alerts	USN-8	As an end-user, I want to receive an auto-reply email confirming my ticket is assigned.	3	Medium	Shreyans Ranka K
Sprint-2	Notifications & Alerts	USN-9	As an IT agent, I want an alert when a new ticket is assigned to	2	Low	K Mithul Kivesera

			my group.			
Sprint-2	Testing & Documentation	USN-10	As a QA, I want to conduct end-to-end system testing of the entire workflow.	5	High	J Joses Ethen Lourdes
Sprint-2	Testing & Documentation	USN-11	As a team, we need to develop the project demo video and documentation.	3	High	Alajangi Trishanku

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)
Sprint-1	14	6 Days	05 Oct 2026	10 Oct 2026	14
Sprint-2	18	6 Days	12 Oct 2026	17 Oct 2026	18

Velocity:

Based on our project: The total story points across 2 sprints is 32 (Sprint 1 = 14, Sprint 2 = 18).

Average Velocity = Total Story Points (32) / Number of Sprints (2) = 16 points per sprint.

Average Velocity (per iteration unit) = 16 points / 6 days = ~2.66 story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts